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OSGStorEx. Tactical Objectives for FY09 
 

o Enable increased use of opportunistic storage.  

o Deliver Bestman gratia storage probes for VDT release. 

o Maintain and support community provided storage operations tool kit. 

  

 

OSGStorEx Tasks   – 

 

The proposed activity tasks OSGStorEx for effort in FY09 are: 

 

– Activity type: Existing 

– Milestones:  

 Develop web interface for SE discovery and authorization check 

(7/10/09), and space reservation management (9/30/09). 

 Consolidate Storage Element monitoring functionalities into one 

coherent interface (9/30/09). 

 Develop software to match storage attributes of a job to a SE 

(9/30/09). 

 Incorporate Bestman (1/2/09) and xrootd (4/3/09) into OSG 

monitoring and information service infrastructure. 

 First version of maintenance notification software for Storage 

Elements with status discoverable by job submission tools 

(4/3/09). 

– Metrics: Weekly OSG storage activities meeting minutes and mail group 

 Proportion of sites currently using Bestman or xrootd which 

eventually deploy new monitoring and information service 

components. 

 Number of VOs using new discovery tools in their workflows. 

 Operations toolkit releases. 

 Hit rate of new monitoring interface. 

OSGStorEx .Priorities - 

Priorities are: 

1. Provide support for space-reservation based opportunistic storage. 

2. Deployment of xrootd and Bestman with full OSG capabilities. 

3. Support operations tools package 



Staffing Issues: Staff for OSG Storage Extensions is provided by Matt Crawford (25%) 

and Ted Hesselroth (50%). 

Change Control: Changes to the Work Program require the approval of the Fermilab 

OSG coordinator and the WBS leader of these projects. Changes to this plan will be filed 

as a formal change request through the appropriate CD and OSG line management. 

Risk Assessment: 

These objectives are important to meet the obligations to the for OSG Storage Extensions 

effort. 

1. The lack of coherent information about available opportunistic storage will hinder 

utilization of OSG resources designated for VOs storage needs. Inaccurate GIP 

storage information could lead to failure of this goal.   

2. Failure to enable full deployment of xrootd and Bestman in OSG will not affect 

the ability of sites to install the software, but will result in diminished monitoring 

and discovery capabilities. Capability for operational support will be lessened. 

3. Failure to increase ease-of-use for opportunistic storage through monitoring and 

web interfaces may result in decreased human efficiencies and greater operational 

cost, and possible lack of utilization.  


